

HASTINGS UTILITIES, NEBRASKA
ADDENDUM NO. 1, 9-10-2026
AUX BOILER RE-TUBE
WHELAN ENERGY CENTER, UNIT 1
Contract No. HU 2026-80

Hastings Utilities is delaying the start of the auxiliary boiler re-tube project until spring 2027. Due to the expected project duration, we have concerns about not having the aux boiler available for winter building heat if the main boiler trips.

Please base your proposals and schedule on the following:

- Tube Materials will still arrive and be on site at the end of September
- Bid Opening will remain on October 15th, 2026
- Contract Award date will remain at approximately October 20th, 2026
- The construction can begin anytime starting April 10th, 2027. This date corresponds with the end of our spring outage to permit Hastings Utilities to complete some additional isolation and removals prior to the contractor's arrival.
- The construction shall be done, commissioned, and invoiced by September 30th, 2027.
- Once construction begins, the project shall continue until completion. Although Hastings Utilities is permitting a large window in which to complete the project, the expectation is that the project is finished with diligence to minimize the impact to the plant.

HASTINGS UTILITIES

By Derek Pfeifer

Title Production Engineer

The undersigned bidder hereby certifies that the revision set forth in this addendum has been incorporated in their bid and are a part of the contract documents.

Signed _____

Title _____

Firm _____

Date _____

**ALL ISSUED ADDENDUM(S) MUST BE ACKNOWLEDGED
& RETURNED WITH YOUR BID DOCUMENTS**